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Background 

Draft Consent Decree between US EPA, 

Washington Dept. of Ecology and City of 

Seattle allows the City to submit for approval a 

work plan that proposes:  

“stormwater project(s) that will result in 

significant benefits to water quality 

beyond those that would be achieved by 

implementation of the approved CSO 

control measures only.” 

 



Integrated Plan Objective 

 

• Proposes stormwater projects to be completed by 2025 that 
will provided greater water quality benefits compared to the 
Long Term Control CSO projects 

 

• Identifies CSO projects to be deferred (i.e., completed after 
2025).  Note that all LTCP projects must be completed. 

 

• The goal of the Integrated Plan is to defer CSO projects past 
2025 to focus resources on stormwater projects that will 
provide greater benefits to the receiving water body and the 
public. 

 



  
Rank based on: 

 Consent Decree requirements: 

o303(d) Impaired Waters 

oCERCLA  

oSpecialized Circumstances 

 

 Other Considerations:  

oTotal Suspended Solids (TSS) 

oFlow 

 

 



 

 

Develop criteria that identify 

appropriate/ applicable 

stormwater projects/ 

programs for the ranked 

receiving water bodies and  

corresponding drainage 

basins 

 

 



 Identify stormwater projects/ 

programs based on receiving 

water body ranking 

Expect to reflect a range of 

opportunities 

 Stormwater Treatment 

Facilities 

 Programmatic (Street 

Sweeping) 

 Green Stormwater 

Infrastructure (GSI) 

 Joint Treatment with King 

County 



 Develop stormwater 

alternatives 

 Preliminary design criteria 

and cost estimates 

 Preliminary pollutant load 

reduction analyses and  

 Preliminary environmental  

benefit analysis 

Screen and rank stormwater 

alternatives 

Identify CSO projects to defer 



  Submit IP with LTCP 

 Final design criteria and cost estimates 

 Final pollutant load reduction analyses 

 Final environmental benefits analysis 

 

Prepare final stormwater and deferred 

CSO project alternatives 

 Design, construction, implementation 

schedule 

 Post Construction Monitoring 

 Financial plan 
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